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ESTIMATE RUN 02/23/2021

ESTIMATE SUMMARY 09:56:21

CONTID: C21893         ESTIMATE NO: 0017 PROG 2005

PCN: 21893-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WESTBOUND PEAK PERIOD SHOULDER LANE PERCENT TIME:

PROJECT NO: NHPP0703-445                  

I-70 WESTBOUND PEAK PERIOD SHO

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

GRAHAM CONTRACTING LTD PAY PERIOD ENDING

9709 THIRD AVE. NE #300 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SEATTLE WA 98115     (206)729-8844 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 66,119,347.92 PARTICIPATING $ $ 1,509,679.70

AWARD PROJECT AMT: 61,648,291.79 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-6,770.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

79.48

FIXED COMPLETION DATE

FIXED COMPLETION DATE

79.99%

13,227,665.08

1,509,679.70

1,502,909.70

1,502,909.70

$

$

$

$

52,891,682.84

0.00

52,891,682.84

50,708.02

52,942,390.86

-924,724.38

0.00

52,017,666.48

0.00

AMOUNT DUE 52,017,666.48 1,502,909.70

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,502,909.70

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

581.0 TIME ALLOW: 6/30/2021 ??:??:??

ORIG TIME ALLOW: 6/30/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

07/01/2019

07/08/2019

01/31/2021

04/25/2019

05/22/2019

07/01/2019

07/01/2019



CONTID: C21893         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.900

0.000

201-00000  
 

69,925.500.900

0.00

1.000

L S 

77,695.00000

0010 Removal of Structure 2.000

0.000

202-00001  
 

1,466.002.000

0.00

2.000

EACH

733.00000

0015 Removal of Tree 149.000

0.000

202-00010  
 

43,359.00149.000

0.00

155.000

EACH

291.00000

0020 Removal of Inlet 14.000

2.000

202-00019  
 

10,080.0016.000

1,260.00

16.000

EACH

630.00000

0025 *Removal of Manhole 18.000

1.000

202-00021  
 

15,922.0019.000

838.00

23.000

EACH

838.00000

0030 Removal of Slope and Ditch Paving 0.000

161.000

202-00026  
 

4,025.00161.000

4,025.00

167.000

SY  

25.00000

0035 Removal of Pipe 593.000

0.000

202-00035  
 

18,976.00593.000

0.00

1,071.000

LF  

32.00000

0040 Removal of End Section 5.000

3.000

202-00037  
 

3,080.008.000

1,155.00

9.000

EACH

385.00000

0045 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

8.000

EACH

618.00000

0050 *Removal of Electrical Conduit 165.000

0.000

202-00040  
 

4,950.00165.000

0.00

2,760.000

LF  

30.00000

0055 Removal of Delineator 150.000

0.000

202-00090  
 

3,000.00150.000

0.00

200.000

EACH

20.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Grinding And Texturing Concrete Pavement 1,707.000

0.000

202-00170  
 

71,694.001,707.000

0.00

1,707.000

SY  

42.00000

0065 Removal of Sidewalk 30.000

11.000

202-00200  
 

738.0041.000

198.00

272.000

SY  

18.00000

0070 Removal of Curb and Gutter 135.000

21.000

202-00203  
 

1,404.00156.000

189.00

474.000

LF  

9.00000

0075 Removal of Concrete Curb Ramp 88.000

8.000

202-00206  
 

3,744.0096.000

312.00

124.000

SY  

39.00000

0080 Removal of Concrete Pavement 3,283.500

377.000

202-00210  
 

51,247.003,660.500

5,278.00

3,878.000

SY  

14.00000

0085 *Removal of Asphalt Mat 31,206.740

173.000

202-00220  
 

345,177.1431,379.740

1,903.00

31,379.740

SY  

11.00000

0090 *Removal of Asphalt Mat (Planing) 240,766.820

17,077.000

202-00240  
 

773,531.46257,843.820

51,231.00

284,570.000

SY  

3.00000

0095 *Removal of Pavement Marking 139,812.000

1,602.000

202-00250  
 

155,555.40141,414.000

1,762.20

141,414.000

SF  

1.10000

0100 Removal of Portions of Present Structure 0.000

1.000

202-00495  
 

11,155.001.000

11,155.00

1.000

L S 

11,155.00000

0105 Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

6,475.001.000

0.00

1.000

EACH

6,475.00000

0110 *Removal of Light Standard Foundation 16.000

0.000

202-00705  
 

16,512.0016.000

0.00

22.000

EACH

1,032.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Closed Circuit Television Pole 1.000

0.000

202-00715  
 

2,865.001.000

0.00

2.000

EACH

2,865.00000

0120 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

2,373.001.000

0.00

1.000

EACH

2,373.00000

0125 *Removal of Ground Sign 7.000

35.000

202-00810  
 

6,216.0042.000

5,180.00

52.000

EACH

148.00000

0130 *Removal of Pull Box 20.000

2.000

202-00827  
 

104,940.0022.000

9,540.00

27.000

EACH

4,770.00000

0135 *Removal of Traffic Signal Controller Cabinet 0.000

0.000

202-00855  
 

0.000.000

0.00

4.000

EACH

2,942.00000

0140 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

2,076.001.000

0.00

2.000

EACH

2,076.00000

0145 Removal of Fence 1,923.000

0.000

202-01000  
 

13,461.001,923.000

0.00

2,456.000

LF  

7.00000

0150 *Removal of Guardrail Type 3 39,058.250

0.000

202-01130  
 

97,645.6339,058.250

0.00

44,038.000

LF  

2.50000

0155 *Removal of Guardrail Type 4 12,234.000

1,337.000

202-01140  
 

203,565.0013,571.000

20,055.00

13,642.000

LF  

15.00000

0160 *Removal of Guardrail Type 7 616.500

516.000

202-01170  
 

19,252.501,132.500

8,772.00

1,132.500

LF  

17.00000

0165 *Removal of End Anchorage 41.000

0.000

202-01300  
 

14,596.0041.000

0.00

52.000

EACH

356.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Plug Culvert 1.000

0.000

202-04001  
 

1,392.001.000

0.00

11.000

EACH

1,392.00000

0175 *Clean Culvert 32.000

0.000

202-04002  
 

48,512.0032.000

0.00

76.000

EACH

1,516.00000

0180 *Clean Inlet 19.000

0.000

202-04010  
 

12,160.0019.000

0.00

35.000

EACH

640.00000

0185 Unclassified Excavation (Complete In Place) 13,397.000

0.000

203-00010  
 

281,337.0013,397.000

0.00

18,364.000

CY  

21.00000

0190 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

40.00000

0195 *Rock Excavation (Special) 0.000

0.000

203-00440  
 

0.000.000

0.00

20.000

CY  

404.00000

0200 *Rock Scaling 777.500

0.000

203-00598  
 

153,945.00777.500

0.00

1,000.000

HOUR

198.00000

0205 Backhoe 7.000

0.000

203-01510  
 

525.007.000

0.00

100.000

HOUR

75.00000

0210 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

20.000

HOUR

98.00000

0215 Truck (Dump) 89.000

0.000

203-01582  
 

10,324.0089.000

0.00

125.000

HOUR

116.00000

0220 Front End Loader (Rubber Tire) 207.000

0.000

203-01590  
 

18,630.00207.000

0.00

400.000

HOUR

90.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Potholing 406.500

0.000

203-01597  
 

89,023.50406.500

0.00

500.000

HOUR

219.00000

0230 Laborer 236.000

19.000

203-02330  
 

10,965.00255.000

817.00

500.000

HOUR

43.00000

0235 Structure Backfill (Flow-Fill) 27.000

0.000

206-00065  
 

7,533.0027.000

0.00

100.000

CY  

279.00000

0240 Topsoil 2,316.000

0.000

207-00205  
 

30,108.002,316.000

0.00

5,000.000

CY  

13.00000

0245 Stockpile Topsoil 2,316.000

0.000

207-00210  
 

18,528.002,316.000

0.00

5,000.000

CY  

8.00000

0250 *Erosion Log Type 2 (12 Inch) 12,943.000

38.000

208-00008  
 

103,848.0012,981.000

304.00

15,000.000

LF  

8.00000

0255 *Aggregate Bag 7,902.000

392.000

208-00035  
 

91,234.008,294.000

4,312.00

8,294.000

LF  

11.00000

0260 Concrete Washout Structure 14.000

0.000

208-00045  
 

24,906.0014.000

0.00

14.000

EACH

1,779.00000

0265 Vehicle Tracking Pad 14.000

0.000

208-00070  
 

33,222.0014.000

0.00

14.000

EACH

2,373.00000

0270 Removal and Disposal of Sediment (Labor) 425.000

3.000

208-00103  
 

36,808.00428.000

258.00

428.000

HOUR

86.00000

0275 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

1,854.0018.000

0.00

100.000

HOUR

103.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Sweeping (Sediment Removal) 146.900

11.000

208-00106  
 

34,738.00157.900

2,420.00

157.900

HOUR

220.00000

0285 Removal of Trash 90.500

1.000

208-00107  
 

14,731.5091.500

161.00

150.000

HOUR

161.00000

0290 Erosion Control Management 297.500

20.000

208-00207  
 

35,877.50317.500

2,260.00

325.000

DAY 

113.00000

0295 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

9,490.00000

0300 *Reset TV Cameras 1.000

0.000

210-00473  
 

3,328.001.000

0.00

1.000

EACH

3,328.00000

0305 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

6,496.001.000

0.00

1.000

EACH

6,496.00000

0310 *Reset Microwave Vehicle Radar Detector (MVRD) 1.000

0.000

210-00476  
 

1,898.001.000

0.00

3.000

EACH

1,898.00000

0315 *Reset Dedicated Short Range Communications(DSRC) 
(Roadside 

1.000

0.000

210-00481  
 

1,898.001.000

0.00

1.000

EACH

1,898.00000

0320 *Reset Light Standard 13.000

0.000

210-00750  
 

27,755.0013.000

0.00

22.000

EACH

2,135.00000

0325 *Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

445.00000

0330 *Reset Variable Message Sign 0.000

1.000

210-00820  
 

20,208.001.000

20,208.00

1.000

EACH

20,208.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Reset Traffic Signal Controller 0.000

0.000

210-00845  
 

0.000.000

0.00

4.000

EACH

481.00000

0340 *Reset Travel Time Indicator 1.000

0.000

210-00847  
 

6,740.001.000

0.00

1.000

EACH

6,740.00000

0345 *Reset Traffic Signal Controller Cabinet 0.000

1.000

210-00855  
 

10,597.001.000

10,597.00

2.000

EACH

10,597.00000

0350 *Adjust Guardrail 2,508.000

0.000

210-04200  
 

52,668.002,508.000

0.00

2,508.000

LF  

21.00000

0355 *Rock Reinforcement (Dowels) 210.000

0.000

211-01111  
 

19,110.00210.000

0.00

300.000

LF  

91.00000

0360 *Rock Reinforcement (Number 10) 0.000

0.000

211-01115  
 

0.000.000

0.00

400.000

LF  

92.00000

0365 *Seeding (Native) 6.800

0.610

212-00006  
 

7,410.007.410

610.00

30.000

ACRE

1,000.00000

0370 *Soil Conditioning 6.800

0.610

212-00032  
 

25,194.007.410

2,074.00

30.000

ACRE

3,400.00000

0375 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

30.000

ACRE

1,000.00000

0380 *Mulch Tackifier 3,000.000

0.000

213-00061  
 

9,000.003,000.000

0.00

3,500.000

LB  

3.00000

0385 *Bonded Fiber Matrix 3.900

0.160

213-00150  
 

15,428.004.060

608.00

20.000

ACRE

3,800.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Landscape Boulder 0.000

0.000

213-00700  
 

0.000.000

0.00

50.000

EACH

356.00000

0395 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

18,986.00000

0400 *Deciduous Tree (2 Inch Caliper) (Furnish Only) 0.000

0.000

214-00222  
 

0.000.000

0.00

30.000

EACH

480.00000

0405 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 
Only) 

0.000

0.000

214-00507  
 

0.000.000

0.00

30.000

EACH

575.00000

0410 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

6,529.000

0.000

216-00201  
 

24,810.206,529.000

0.00

63,001.000

SY  

3.80000

0415 *Turf Reinforcement Mat (Class 2) 2,374.000

0.000

216-00302  
 

16,618.002,374.000

0.00

24,415.000

SY  

7.00000

0420 *Herbicide Treatment 16.000

0.000

217-00020  
 

1,888.0016.000

0.00

160.000

HOUR

118.00000

0425 *Wildlife Biologist 127.000

0.000

240-00000  
 

14,986.00127.000

0.00

160.000

HOUR

118.00000

0430 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

112.00000

0435 Aggregate Base Course (Class 6) 14,403.650

667.730

304-06000  
 

331,570.3615,071.380

14,690.06

18,454.000

TON 

22.00000

0440 *Hot Mix Asphalt (Patching) (Asphalt) 9,630.420

0.000

403-00720  
 

1,511,975.949,630.420

0.00

9,630.420

TON 

157.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 17,462.620

0.000

403-34821  
 

1,606,561.0417,462.620

0.00

19,453.000

TON 

92.00000

0450 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 50,721.500

0.000

403-34851  
 

4,970,707.0050,721.500

0.00

53,169.000

TON 

98.00000

0455 *Emulsified Asphalt (Slow-Setting) 18,231.030

0.000

411-10255  
 

54,693.0918,231.030

0.00

40,758.000

GAL 

3.00000

0460 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

48.000

SY  

107.00000

0465 Concrete Pavement (9 1/2 Inch) (Fast Track) 1,708.000

390.000

412-00952  
 

195,114.002,098.000

36,270.00

3,223.000

SY  

93.00000

0470 Geotextile (Drainage) (Class 2) 313.880

36.000

420-00113  
 

1,399.52349.880

144.00

739.000

SY  

4.00000

0475 *Drilled Shaft (24 Inch) 24.000

0.000

503-00024  
 

12,240.0024.000

0.00

24.000

LF  

510.00000

0480 *Drilled Shaft (36 Inch) 36.000

0.000

503-00036  
 

32,400.0036.000

0.00

36.000

LF  

900.00000

0485 *Drilled Shaft (48 Inch) 498.850

0.000

503-00048  
 

573,677.50498.850

0.00

498.850

LF  

1,150.00000

0490 *Drilled Shaft (54 Inch) 44.830

0.000

503-00054  
 

68,410.5844.830

0.00

45.000

LF  

1,526.00000

0495 Riprap (Gabions) 57.830

0.000

506-00100  
 

9,599.7857.830

0.00

64.000

CY  

166.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Riprap (6 Inch) 0.000

0.000

506-00206  
 

0.000.000

0.00

86.000

CY  

87.00000

0505 Riprap (9 Inch) 37.440

0.000

506-00209  
 

3,219.8437.440

0.00

115.000

CY  

86.00000

0510 Riprap (12 Inch) 27.000

8.000

506-00212  
 

4,200.0035.000

960.00

119.000

CY  

120.00000

0515 Soil Riprap (6 Inch) 57.000

8.000

506-00406  
 

7,475.0065.000

920.00

111.000

CY  

115.00000

0520 Concrete Slope and Ditch Paving 3.000

2.000

507-00000  
 

1,600.005.000

640.00

10.000

CY  

320.00000

0525 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

3.000

TON 

2,243.00000

0530 Pedestrian Railing (Steel)(Special) 0.000

0.000

514-00201  
 

0.000.000

0.00

399.000

LF  

367.00000

0535 Waterproofing (Membrane)(Special) 0.000

0.000

515-00122  
 

0.000.000

0.00

1.000

SY  

824.00000

0540 Concrete Class B (Wall) 19.110

1.000

601-01050  
 

11,925.2320.110

593.00

20.110

CY  

593.00000

0545 *Structural Concrete Coating 5,095.000

0.000

601-40300  
 

66,235.005,095.000

0.00

20,576.000

SY  

13.00000

0550 *Reinforcing Steel 1,016.000

0.000

602-00000  
 

965.201,016.000

0.00

1,019.000

LB  

0.95000
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PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 15 Inch Reinforced Concrete Pipe (Complete In Place) 179.000

0.000

603-01155  
 

19,153.00179.000

0.00

179.000

LF  

107.00000

0560 18 Inch Reinforced Concrete Pipe (Complete In Place) 5,207.000

106.000

603-01185  
 

557,865.005,313.000

11,130.00

5,319.000

LF  

105.00000

0565 24 Inch Reinforced Concrete Pipe (Complete In Place) 128.000

194.000

603-01245  
 

63,434.00322.000

38,218.00

418.000

LF  

197.00000

0570 15 Inch Reinforced Concrete End Section 2.000

0.000

603-05015  
 

3,922.002.000

0.00

2.000

EACH

1,961.00000

0575 18 Inch Reinforced Concrete End Section 2.000

1.000

603-05018  
 

5,703.003.000

1,901.00

3.000

EACH

1,901.00000

0580 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

3,854.002.000

0.00

2.000

EACH

1,927.00000

0585 18 Inch Corrugated Steel Pipe 89.000

0.000

603-10180  
 

21,093.0089.000

0.00

89.000

LF  

237.00000

0590 24 Inch Corrugated Steel Pipe 67.000

24.000

603-10240  
 

8,372.0091.000

2,208.00

91.000

LF  

92.00000

0595 30 Inch Corrugated Steel Pipe 15.000

0.000

603-10300  
 

1,485.0015.000

0.00

19.000

LF  

99.00000

0600 36 Inch Corrugated Steel Pipe 23.000

33.000

603-10360  
 

6,552.0056.000

3,861.00

56.000

LF  

117.00000

0605 18 Inch Steel End Section 2.000

0.000

603-30018  
 

784.002.000

0.00

2.000

EACH

392.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 24 Inch Steel End Section 5.000

0.000

603-30024  
 

2,390.005.000

0.00

5.000

EACH

478.00000

0615 36 Inch Steel End Section 1.000

1.000

603-30036  
 

1,310.002.000

655.00

2.000

EACH

655.00000

0620 8 Inch Sewer Pipe (Special) 0.000

0.000

603-83009  
 

0.000.000

0.00

1,363.000

LF  

11.00000

0625 Inlet Type C (5 Foot) 3.000

0.000

604-00305  
 

13,761.003.000

0.00

6.000

EACH

4,587.00000

0630 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

32,020.004.000

0.00

5.000

EACH

8,005.00000

0635 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

2.000

EACH

14,860.00000

0640 Inlet Type 16 (Double) (5 Foot) 0.000

0.000

604-16505  
 

0.000.000

0.00

3.000

EACH

8,959.00000

0645 Inlet Type 16 (Triple) (5 Foot) 0.900

0.000

604-16605  
 

9,391.500.900

0.00

9.000

EACH

10,435.00000

0650 Inlet Type 16 (Triple) (10 Foot) 0.000

0.000

604-16610  
 

0.000.000

0.00

3.000

EACH

12,131.00000

0655 *Inlet Special 244.000

0.000

604-19000  
 

62,464.00244.000

0.00

343.000

EACH

256.00000

0660 Outlet Structure 0.000

1.000

604-20000  
 

11,350.001.000

11,350.00

1.000

EACH

11,350.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 Vane Grate Inlet (5 Foot) 28.000

0.000

604-25005  
 

112,000.0028.000

0.00

45.000

EACH

4,000.00000

0670 Vane Grate Inlet (10 Foot) 6.000

0.000

604-25010  
 

32,244.006.000

0.00

17.000

EACH

5,374.00000

0675 Vane Grate Inlet (15 Foot) 1.000

0.000

604-25015  
 

7,803.001.000

0.00

1.000

EACH

7,803.00000

0680 Vane Grate Inlet (Double) (5 Foot) 1.000

0.000

604-26005  
 

7,723.001.000

0.00

1.000

EACH

7,723.00000

0685 Vane Grate Inlet (Double) (15 Foot) 1.000

0.000

604-26015  
 

13,612.001.000

0.00

1.000

EACH

13,612.00000

0690 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

2,645.001.000

0.00

2.000

EACH

2,645.00000

0695 Manhole Slab Base (10 Foot) 3.900

0.000

604-30010  
 

14,141.403.900

0.00

10.000

EACH

3,626.00000

0695 MATERIAL ALLOWANCE VANE GRATE INLET (10 FT) 11.100

0.000

31,357.5011.100

0.00EACH

2,825.00000

0700 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

4.000

EACH

5,437.00000

0705 *Manhole (Traffic Management System) 26.000

2.000

604-39050  
 

826,140.0028.000

59,010.00

28.000

EACH

29,505.00000

0710 Sanitary Sewer Vault 0.000

0.000

604-50800  
 

0.000.000

0.00

1.000

EACH

30,945.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Guardrail Type 3 (Special) 22,798.000

3,365.000

606-00305  
 

1,125,009.0026,163.000

144,695.00

36,693.000

LF  

43.00000

0715 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

0.000

0.000.000

0.00LF  

5.96000

0715 MATERIAL ALLOWANCE RAIL 0.000

0.000

0.000.000

0.00LF  

10.90000

0715 MATERIAL ALLOWANCE RAIL  - 2 0.000

0.000

0.000.000

0.00LF  

10.90000

0720 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

15.000

LF  

355.00000

0725 *Guardrail Type 7 (Style CE)(Concrete Glare Screen) 0.000

0.000

606-00745  
 

0.000.000

0.00

36.000

LF  

474.00000

0730 *Guardrail Type 9 (Style CA) 843.530

0.000

606-00910  
 

124,842.44843.530

0.00

2,459.000

LF  

148.00000

0730 MATERIAL ALLOWANCE GUARDRAIL TYPE 9 0.000

0.000

0.000.000

0.00LF  

7.98000

0735 *Guardrail Type 9 (Style CG) 5,431.000

0.000

606-00915  
 

651,720.005,431.000

0.00

10,937.000

LF  

120.00000

0735 MATERIAL ALLOWANCE GUARDRAIL TYPE 9 (GC) 1,105.000

0.000

11,989.251,105.000

0.00LF  

10.85000

0740 *Guardrail Type 9 (Style CG) (Special) 294.000

0.000

606-00917  
 

44,100.00294.000

0.00

2,724.000

LF  

150.00000



CONTID: C21893         COLORADO DEPARTMENT OF TRANSPORTATION Page 16
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0740 MATERIAL ALLOWANCE GUARRAIL 0.000

0.000

0.000.000

0.00LF  

3.21000

0745 *Guardrail Type 9 (Style CD) (Special) 0.000

0.000

606-00931  
 

0.000.000

0.00

0.000

LF  

330.00000

0746 Guardrail Type 9 (Style CD) (Special) CO #15 424.500

0.000

606-00931  
 

157,014.06424.500

0.00

424.500

LF  

369.88000

0750 *Guardrail Type 9 (Style CE) 75.190

0.000

606-00940  
 

43,234.2575.190

0.00

75.190

LF  

575.00000

0755 *Guardrail Type 9 (Style CGE) 901.000

0.000

606-00942  
 

208,131.00901.000

0.00

2,668.000

LF  

231.00000

0760 *Guardrail Type 9 (Style CGD) (Special) 0.000

0.000

606-00944  
 

0.000.000

0.00

0.000

LF  

528.00000

0761 Guardrail Type 9 (Style CGD) (Special) CO #15 20.000

0.000

606-00944  
 

11,858.2020.000

0.00

80.000

LF  

592.91000

0765 *End Anchorage Type 3D 21.000

2.000

606-01340  
 

51,244.0023.000

4,456.00

33.000

EACH

2,228.00000

0770 *Transition Type 3G 18.000

2.000

606-01370  
 

100,000.0020.000

10,000.00

29.000

EACH

5,000.00000

0770 MATERIAL ALLOWANCE RAIL 0.000

0.000

0.000.000

0.00EACH

2,450.00000

0770 MATERIAL ALLOWANCE RAIL 2.000

-2.000

0.000.000

-4,900.00EACH

2,450.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0775 *Transition Type 3H 13.000

2.000

606-01380  
 

34,695.0015.000

4,626.00

23.000

EACH

2,313.00000

0775 MATERIAL ALLOWANCE RAIL 8.000

-2.000

5,610.006.000

-1,870.00EACH

935.00000

0780 *Transition Type 3L 7.000

1.000

606-01395  
 

16,800.008.000

2,100.00

9.000

EACH

2,100.00000

0780 MATERIAL ALLOWANCE RAIL 0.000

0.000

0.000.000

0.00EACH

990.00000

0785 *End Anchorage (Nonflared) 5.000

1.000

606-02003  
 

26,400.006.000

4,400.00

8.000

EACH

4,400.00000

0785 MATERIAL ALLOWANCE RAIL 0.000

0.000

0.000.000

0.00EACH

2,470.00000

0790 *End Anchorage (Flared) 19.000

0.000

606-02005  
 

79,838.0019.000

0.00

27.000

EACH

4,202.00000

0790 MATERIAL ALLOWANCE RAIL 0.000

0.000

0.000.000

0.00EACH

2,140.00000

0790 MATERIAL ALLOWANCE RAIL 0.000

0.000

0.000.000

0.00EACH

2,140.00000

0795 *Bridge Rail Type 7 15,895.000

0.000

606-10700  
 

1,510,025.0015,895.000

0.00

15,895.000

LF  

95.00000

0795 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000

0.000.000

0.00LF  

15.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0800 *Bridge Rail Type 7 (Special) 1,848.000

0.000

606-10705  
 

314,160.001,848.000

0.00

2,101.000

LF  

170.00000

0800 MATERIAL ALLOWANCE BRIDGE RAIL 0.000

0.000

0.000.000

0.00LF  

21.30000

0805 Fence (Plastic) 2,430.000

0.000

607-11525  
 

4,860.002,430.000

0.00

2,430.000

LF  

2.00000

0810 Fence Chain Link (36 Inch) 0.000

0.000

607-53136  
 

0.000.000

0.00

1,280.000

LF  

20.00000

0815 *Mesh Anchor 1,103.000

0.000

607-55040  
 

551,500.001,103.000

0.00

1,103.000

EACH

500.00000

0820 *Mesh Anchor (Special) 53.000

0.000

607-55050  
 

79,500.0053.000

0.00

53.000

EACH

1,500.00000

0825 *Mesh Pin 0.000

0.000

607-55060  
 

0.000.000

0.00

50.000

EACH

170.00000

0830 *Wire Mesh (Draped) 72,900.000

0.000

607-55100  
 

174,960.0072,900.000

0.00

103,022.000

SF  

2.40000

0830 MATERIAL ALLOWANCE WIRE MESH (DRAPED) 0.000

0.000

0.000.000

0.00SF  

0.86000

0835 *Wire Mesh (Special) 63,904.000

0.000

607-55104  
 

543,184.0063,904.000

0.00

64,000.000

SF  

8.50000

0835 MATERIAL ALLOWANCE WIRE MESH (SPECIAL) 506.001

0.000

1,751.27506.001

0.00SF  

3.46100
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 *Concrete Sidewalk (Special) 0.000

0.000

608-00005  
 

0.000.000

0.00

95.000

SY  

145.00000

0845 *Concrete Sidewalk (6 Inch) 90.000

8.000

608-00006  
 

10,290.0098.000

840.00

339.000

SY  

105.00000

0850 *Concrete Curb Ramp 89.000

21.000

608-00010  
 

19,250.00110.000

3,675.00

152.000

SY  

175.00000

0855 *Concrete Bikeway (Special) 0.000

0.000

608-00040  
 

0.000.000

0.00

153.000

SY  

150.00000

0860 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

487.000

LF  

32.00000

0865 *Curb and Gutter Type 2 (Section I-M) 90.000

157.000

609-21011  
 

8,151.00247.000

5,181.00

307.000

LF  

33.00000

0870 *Curb and Gutter Type 2 (Section II-B) 298.000

16.000

609-21020  
 

11,618.00314.000

592.00

556.000

LF  

37.00000

0875 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

67.000

LF  

38.00000

0880 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

423.000

LF  

34.00000

0885 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

46.000

LF  

15.00000

0890 *Median Cover Material (Concrete) 0.000

2,088.000

610-00030  
 

16,704.002,088.000

16,704.00

5,067.000

SF  

8.00000
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REF
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NO.
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QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

34.00000

0900 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

100.000

EACH

35.00000

0905 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

20.000

EACH

36.00000

0910 *Delineator (Type I) (Barrier) 40.000

0.000

612-00021  
 

2,080.0040.000

0.00

40.000

EACH

52.00000

0915 *Delineator (Type II) (Barrier) 0.000

0.000

612-00022  
 

0.000.000

0.00

40.000

EACH

53.00000

0920 *Location Marker (Fiber Optic)(Dome) 52.000

8.000

612-00260  
 

36,840.0060.000

4,912.00

94.000

EACH

614.00000

0925 *Location Marker (Utility)(Flat Slat) 51.000

0.000

612-00270  
 

23,970.0051.000

0.00

91.000

EACH

470.00000

0930 *1 Inch Electrical Conduit (Galvanized Rigid Conduit) 
(Speci 

260.000

0.000

613-00102  
 

15,860.00260.000

0.00

300.000

LF  

61.00000

0935 *2 Inch Electrical Conduit (Bored) 6,696.000

0.000

613-00206  
 

1,004,400.006,696.000

0.00

8,420.000

LF  

150.00000

0940 *3 Inch Electrical Conduit (Bored) 615.000

0.000

613-00306  
 

92,250.00615.000

0.00

655.000

LF  

150.00000

0945 *1 Inch Electrical Conduit (Plastic) 496.000

0.000

613-01100  
 

19,840.00496.000

0.00

1,280.000

LF  

40.00000
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0950 *2 Inch Electrical Conduit (Plastic) 25,140.000

230.000

613-01200  
 

887,950.0025,370.000

8,050.00

35,650.000

LF  

35.00000

0955 *3 Inch Electrical Conduit (Plastic) 1,016.000

0.000

613-01300  
 

93,472.001,016.000

0.00

1,060.000

LF  

92.00000

0960 *Electrical Conduit (Plastic)(Multiduct) 28,186.000

0.000

613-03491  
 

1,775,718.0028,186.000

0.00

28,200.000

LF  

63.00000

0965 *Electrical Conduit (Plastic)(Multiduct)(Bored) 5,891.000

0.000

613-03492  
 

1,443,295.005,891.000

0.00

5,930.000

LF  

245.00000

0970 *Electrical Conduit (Plastic) (Multiduct) (Special) 0.000

0.000

613-03500  
 

0.000.000

0.00

0.000

LF  

243.00000

0975 *Electrical System Modifications 0.500

0.100

613-04100  
 

132,000.000.600

22,000.00

1.000

L S 

220,000.00000

0980 *Pull Box (Special) 0.000

0.000

613-07000  
 

0.000.000

0.00

5.000

EACH

913.00000

0985 *Pull Box (Surface Mounted) 0.000

0.000

613-07010  
 

0.000.000

0.00

3.000

EACH

1,900.00000

0990 *Pull Box (11"x18"x12") 61.000

0.000

613-07011  
 

109,800.0061.000

0.00

91.000

EACH

1,800.00000

0995 *Pull Box (24"x36"x24") 62.000

3.000

613-07023  
 

214,500.0065.000

9,900.00

70.000

EACH

3,300.00000

1000 *Pull Box (30"x48"x24") 7.000

0.000

613-07040  
 

28,000.007.000

0.00

8.000

EACH

4,000.00000
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CAT NO0200 ROADWAY 

1005 *Wiring 0.550

0.050

613-10000  
 

262,980.000.600

21,915.00

1.000

L S 

438,300.00000

1010 *Breakaway Wiring System 0.000

0.000

613-10015  
 

0.000.000

0.00

36.000

EACH

1,300.00000

1015 *Luminaire (LED) (Special) 10.000

0.000

613-13000  
 

24,000.0010.000

0.00

10.000

EACH

2,400.00000

1020 *Luminaire (Special) 10.000

0.000

613-16000  
 

33,000.0010.000

0.00

10.000

EACH

3,300.00000

1025 *Light Standard Metal (35 Foot) (Special) (1 Arm) 1.000

0.000

613-34351  
 

6,500.001.000

0.00

1.000

EACH

6,500.00000

1030 *Light Standard Foundation 17.000

0.000

613-40010  
 

42,500.0017.000

0.00

22.000

EACH

2,500.00000

1035 *Light Standard Foundation Special 1.000

0.000

613-40012  
 

2,900.001.000

0.00

1.000

EACH

2,900.00000

1040 *Power Transformer 2.000

0.000

613-50355  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000

1045 *Load Center (120/240 Volt, 1-Phase, 60 Ampere, 16 
Circuit) 

10.000

0.000

613-80124  
 

24,000.0010.000

0.00

17.000

EACH

2,400.00000

1050 *Service Meter Cabinet 7.000

0.000

613-80130  
 

56,000.007.000

0.00

14.000

EACH

8,000.00000

1055 *Safety Switch NEMA 3R, 30 Ampere, 2-pole, 240 Volt 15.000

10.000

613-81699  
 

37,500.0025.000

15,000.00

51.000

EACH

1,500.00000
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AMOUNT
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1060 *Safety Switch NEMA 3R, 60A, 2-pole, 240 V f(for VMS 
Maint D 

12.000

0.000

613-81700  
 

20,400.0012.000

0.00

21.000

EACH

1,700.00000

1065 *Sign Panel (Class I) 0.000

75.000

614-00011  
 

1,500.0075.000

1,500.00

124.000

SF  

20.00000

1070 *Sign Panel (Class II) 42.000

217.000

614-00012  
 

5,698.00259.000

4,774.00

601.000

SF  

22.00000

1075 *Sign Panel (Class III) 1,198.600

147.500

614-00013  
 

45,767.401,346.100

5,015.00

1,689.000

SF  

34.00000

1080 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

112.000

LF  

128.00000

1085 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

74.000

LF  

51.00000

1090 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 165.000

324.000

614-01585  
 

13,692.00489.000

9,072.00

954.000

LF  

28.00000

1095 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

36.000

17.000

614-01588  
 

15,688.0053.000

5,032.00

73.000

EACH

296.00000

1100 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

8.000

EACH

984.00000

1105 *Dynamic Message Sign (Color LED)(Overhead) 6.300

0.000

614-10115  
 

951,300.006.300

0.00

7.000

EACH

151,000.00000

1110 *Scroll Sign 0.000

0.000

614-10119  
 

0.000.000

0.00

0.000

EACH

2,373.00000
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1115 *Variable Message Sign 3.600

0.000

614-10120  
 

162,000.003.600

0.00

4.000

EACH

45,000.00000

1120 *Variable Speed Limit Sign 5.000

3.000

614-10127  
 

168,000.008.000

63,000.00

12.000

EACH

21,000.00000

1125 *Variable Message Sign LED (Overhead) 1.800

0.900

614-10147  
 

64,800.002.700

21,600.00

3.000

EACH

24,000.00000

1130 *Lane Use Control Signal LED (Single Faced) 6.300

0.000

614-10245  
 

223,650.006.300

0.00

7.000

EACH

35,500.00000

1135 Monotube Overhead Sign Cantilever (20 Inch Diameter) 1.000

0.000

614-32000  
 

42,680.001.000

0.00

1.000

EACH

42,680.00000

1140 Monotube Overhead Sign Cantilever (24 Inch Diameter) 22.000

1.000

614-32400  
 

998,591.0023.000

43,417.00

23.000

EACH

43,417.00000

1145 *1310nm SFP Optic Module 0.000

14.000

614-70024  
 

6,972.0014.000

6,972.00

16.000

EACH

498.00000

1150 *CWDM SFP Optic Module 0.000

14.000

614-70028  
 

18,522.0014.000

18,522.00

25.000

EACH

1,323.00000

1155 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

41.000

EACH

178.00000

1160 *Optical Filter 0.000

34.000

614-70032  
 

19,210.0034.000

19,210.00

66.000

EACH

565.00000

1165 *Communications Cabinet 15.000

2.000

614-72830  
 

430,168.0017.000

50,608.00

20.000

EACH

25,304.00000
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1170 *Communications Cabinet (Type 2) 3.000

0.000

614-72832  
 

63,096.003.000

0.00

4.000

EACH

21,032.00000

1175 *Loop Detector Wire 2,400.000

0.000

614-72875  
 

19,200.002,400.000

0.00

3,180.000

LF  

8.00000

1180 *Piezo (Electric) (Class II) 0.000

3.000

614-73005  
 

25,719.003.000

25,719.00

5.000

EACH

8,573.00000

1185 *Travel Time Indicator 0.000

0.000

614-80010  
 

0.000.000

0.00

0.000

EACH

36,903.00000

1190 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

55,977.000

LF  

0.20000

1195 *Telemetry (Master) 0.000

0.000

614-86006  
 

0.000.000

0.00

0.000

EACH

8,638.00000

1200 *Telemetry (Field) 0.000

1.000

614-86105  
 

10,596.001.000

10,596.00

2.000

EACH

10,596.00000

1205 *Weigh-In-Motion Station (Type III) 0.000

0.000

614-86734  
 

0.000.000

0.00

1.000

EACH

148,475.00000

1210 *Maintenance of ITS Equipment 0.760

0.030

614-86754  
 

1,092,106.270.790

41,472.39

1.000

L S 

1,382,413.00000

1215 *Uninterrupted Power Supply 2.000

0.000

614-86800  
 

36,084.002.000

0.00

17.000

EACH

18,042.00000

1220 *Fiber Optic Cable (Single Mode) (12 Fiber) 7,000.000

0.000

614-87010  
 

161,000.007,000.000

0.00

17,865.000

LF  

23.00000
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1225 *Fiber Optic Termination Panel  (12 Fiber) 0.000

0.000

614-87012  
 

0.000.000

0.00

15.000

EACH

528.00000

1230 *Buffer Tube Fan Out Kit 0.000

0.000

614-87015  
 

0.000.000

0.00

22.000

EACH

557.00000

1235 *Automatic Traffic Recording Station 0.000

0.700

614-87100  
 

21,343.000.700

21,343.00

1.000

EACH

30,490.00000

1240 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

6,882.36000

1245 *Test Fiber Optic Cable 0.500

0.000

614-87350  
 

88,106.000.500

0.00

1.000

L S 

176,212.00000

1250 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

1.000

0.000

614-87364  
 

43,430.001.000

0.00

1.000

EACH

43,430.00000

1255 *Breakaway Tapered ITS Pole Steel (40 Feet) 2.000

0.000

614-87402  
 

12,732.002.000

0.00

2.000

EACH

6,366.00000

1260 *Fiber Optic Cable (Single Mode) (216 Strands) 41,400.000

0.000

614-87650  
 

372,600.0041,400.000

0.00

58,660.000

LF  

9.00000

1265 *Ethernet Switch Type II 0.000

14.000

614-87692  
 

71,596.0014.000

71,596.00

14.000

EACH

5,114.00000

1270 *Ethernet Aggregation Switch Type II 0.000

2.000

614-87698  
 

117,272.002.000

117,272.00

2.000

EACH

58,636.00000

1275 Embankment Protector (Special) 0.000

0.000

615-00150  
 

0.000.000

0.00

2.000

EACH

7,119.00000
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1280 *16 Inch Welded Steel Pipe 321.000

0.000

619-10160  
 

117,165.00321.000

0.00

348.000

LF  

365.00000

1285 *Detour Pavement 1,668.000

0.000

621-00450  
 

138,444.001,668.000

0.00

1,668.000

SY  

83.00000

1290 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

3.000

EACH

1,423.00000

1295 *Construction Surveying 0.790

0.030

625-00000  
 

406,522.380.820

14,872.77

1.000

L S 

495,759.00000

1300 *Mobilization 0.900

0.000

626-00000  
 

5,548,386.600.900

0.00

1.000

L S 

6,164,874.00000

1305 *Public Information Services (Tier II) 0.790

0.030

626-01102  
 

95,530.820.820

3,495.03

1.000

L S 

116,501.00000

1310 *Modified Epoxy Pavement Marking 1,076.000

74.000

627-00008  
 

89,700.001,150.000

5,772.00

2,162.000

GAL 

78.00000

1315 *Pavement Marking Paint (Low Temperature) 2,851.000

10.000

627-00014  
 

143,050.002,861.000

500.00

4,267.000

GAL 

50.00000

1320 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 5,397.000

0.000

627-01010  
 

70,161.005,397.000

0.00

12,500.000

SF  

13.00000

1325 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

1,800.000

SF  

14.00000

1330 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

959.000

SF  

10.00000
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1335 *Flagging 1,683.500

0.000

630-00000  
 

119,528.501,683.500

0.00

2,500.000

HOUR

71.00000

1340 *Uniformed Traffic Control 642.000

61.000

630-00003  
 

70,300.00703.000

6,100.00

1,000.000

HOUR

100.00000

1345 *Traffic Control Inspection 143.000

9.000

630-00007  
 

76,000.00152.000

4,500.00

180.000

DAY 

500.00000

1350 *Traffic Control Management 380.000

22.000

630-00012  
 

482,400.00402.000

26,400.00

450.000

DAY 

1,200.00000

1355 *Flashing Beacon (Portable) 0.000

0.900

630-80001  
 

106.200.900

106.20

1.000

EACH

118.00000

1360 *Barricade (Type 3 M-A) (Temporary) 6.300

9.900

630-80335  
 

1,911.6016.200

1,168.20

18.000

EACH

118.00000

1365 *Construction Traffic Sign (Panel Size A) 238.500

0.000

630-80341  
 

28,143.00238.500

0.00

265.000

EACH

118.00000

1370 *Construction Traffic Sign (Panel Size B) 156.600

0.000

630-80342  
 

18,478.80156.600

0.00

174.000

EACH

118.00000

1375 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

118.00000

1380 *Construction Traffic Sign (Special) 131.400

0.000

630-80344  
 

15,505.20131.400

0.00

200.000

SF  

118.00000

1385 *Portable Message Sign Panel 2.700

1.800

630-80355  
 

26,698.504.500

10,679.40

5.000

EACH

5,933.00000
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1390 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

5.400

0.900

630-80358  
 

3,735.906.300

533.70

7.000

EACH

593.00000

1395 *Drum Channelizing Device 562.500

171.000

630-80360  
 

8,068.50733.500

1,881.00

815.000

EACH

11.00000

1400 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

118.00000

1405 *Portable Traffic Speed Monitor 2.700

0.000

630-80367  
 

16,019.102.700

0.00

3.000

EACH

5,933.00000

1410 Concrete Barrier (Temporary) 28,800.000

0.000

630-80370  
 

777,600.0028,800.000

0.00

32,000.000

LF  

27.00000

1415 *Traffic Cone 972.000

0.000

630-80380  
 

10,692.00972.000

0.00

1,080.000

EACH

11.00000

1420 *Impact Attenuator (Temporary) 27.000

0.000

630-85010  
 

112,131.0027.000

0.00

30.000

EACH

4,153.00000

1425 *Mobile Attenuator 5.400

0.000

630-85020  
 

160,191.005.400

0.00

6.000

EACH

29,665.00000

1430 *Shotcrete 80.000

0.000

641-10000  
 

52,160.0080.000

0.00

80.000

SY  

652.00000

1435 *Shotcrete Sculpting 80.000

0.000

641-10070  
 

9,440.0080.000

0.00

80.000

SY  

118.00000

1440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

2,291,481.120

F A 

1.00000
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1445 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

75,000.000

F A 

1.00000

1450 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

18,000.000

F A 

1.00000

1455 F/A Incentive No Excuse Bonus 0.000

0.000

700-70014  
 

0.000.000

0.00

0.000

F A 

1.00000

1460 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

1465 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,000.000

F A 

1.00000

1470 F/A Asphalt Cement Cost Adjustment -279,308.840

0.000

700-70019  
 

-279,308.84-279,308.840

0.00

0.000

F A 

1.00000

1475 F/A On-The-Job Trainee 50,000.000

0.000

700-70023  
 

50,000.0050,000.000

0.00

50,000.000

F A 

1.00000

1480 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

40,000.000

F A 

1.00000

1485 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

60,000.000

F A 

1.00000

1490 Project First Program 7,061.070

0.000

700-70111  
 

7,061.077,061.070

0.00

15,000.000

F A 

1.00000

1495 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

50,000.000

F A 

1.00000
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1500 F/A Water Lines 0.000

230,708.330

700-70270  
 

230,708.33230,708.330

230,708.33

230,708.330

F A 

1.00000

1505 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

7,500.000

F A 

1.00000

1510 F/A Smart Work Zone Systems 98,535.670

0.000

700-70494  
 

98,535.6798,535.670

0.00

175,000.000

F A 

1.00000

1515 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

7,500.000

F A 

1.00000

1520 F/A DRB Standing Committee 10,779.000

-99.000

700-70594  
 

10,680.0010,680.000

-99.00

150,000.000

F A 

1.00000

1620 VMS LED (Single Faced) CMO #2 0.900

0.000

614-10145  
 

40,268.900.900

0.00

1.000

EACH

44,743.22000

1625 Detect (Microwave Veh) CMO #2 0.000

0.000

614-72887  
 

0.000.000

0.00

1.000

EACH

10,811.49000

1630 Added Item (Dollar)/ Desincentive for Off-Line Devices -13,500.000

0.000

900-00006  
 

-13,500.00-13,500.000

0.00

-10,750.000

DOL 

1.00000

1635 Hydraulic Excavator 15.000

0.000

203-01565  
 

2,115.0015.000

0.00

15.000

HOUR

141.00000

1640 Added Item (Dollar)/ LOW BREAKS - CIP WALL -13,951.040

0.000

900-00006  
 

-13,951.04-13,951.040

0.00

-13,951.040

DOL 

1.00000

1645 Added Item (Dollar)/ -34,240.320

0.000

900-00006  
 

-34,240.32-34,240.320

0.00

-34,240.320

DOL 

1.00000
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PCN: 21893-BID    ESTIMATE RUN 02/23/2021

PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1650 30 In SES 1.000

0.000

603-30030  
 

742.691.000

0.00

1.000

EACH

742.69000

1655 Added Item (Dollar)/ OVERWEIGHT TRUCK PRICE REDUCTTION -2,872.000

0.000

900-00006  
 

-2,872.00-2,872.000

0.00

-782.000

DOL 

1.00000

1660 Added Item (Dollar)/ EMERGENCY ROCK SLIDE 6,318.260

0.000

900-00006  
 

6,318.266,318.260

0.00

6,318.260

DOL 

1.00000

1690 Added Item (Dollar)/ GRAHAM VECP SHARED SAVINGS 1.000

0.000

900-00006  
 

175,687.001.000

0.00

1.000

DOL 

175,687.00000

1695 12 In SES 0.000

0.000

603-30012  
 

0.000.000

0.00

1.000

EACH

436.85000

1700 Added Item (Dollar)/ WEIGH-IN-MOTION/PREPASS FIBER 60,063.280

0.000

900-00006  
 

60,063.2860,063.280

0.00

60,063.280

DOL 

1.00000

1705 Added Item (Dollar)/ LOBATO CONSTRUCTION, LLC LIEN 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1710 Added Item (Dollar)/ FAILED AIR CONTENT - PRICE 
REDUCTION

-2,930.490

0.000

900-00006  
 

-2,930.49-2,930.490

0.00

-2,930.490

DOL 

1.00000

1715 Added Item (Dollar)/ WORKING TIME VIOLATIONS -43,050.000

0.000

900-00006  
 

-43,050.00-43,050.000

0.00

-43,050.000

DOL 

1.00000

CAT 41,270,087.561,465,646.2854,292,210.70CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1525 Structure Excavation 34,343.000

0.000

206-00000  
 

789,889.0034,343.000

0.00

34,343.000

CY  

23.00000
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PROJECT: NHPP0703-445                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1530 Structure Backfill (Special) 27,531.000

0.000

206-00050  
 

1,982,232.0027,531.000

0.00

27,531.000

CY  

72.00000

1535 Structure Backfill (Class 1) 3,907.000

0.000

206-00100  
 

164,094.003,907.000

0.00

3,907.000

CY  

42.00000

1540 Structure Backfill (Class 2) 326.000

88.000

206-00200  
 

6,210.00414.000

1,320.00

852.000

CY  

15.00000

1545 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

35.00000

1550 *Shoring (Area 1) 1.000

0.000

206-01781  
 

163,456.001.000

0.00

1.000

L S 

163,456.00000

1555 *Shoring (Area 2) 1.000

0.000

206-01782  
 

305,684.001.000

0.00

1.000

L S 

305,684.00000

1560 Rebuild Portions of Present Structure 0.000

0.130

210-00510  
 

14,500.980.130

14,500.98

0.650

L S 

111,546.00000

1565 Geomembrane 12,247.000

0.000

420-00000  
 

146,964.0012,247.000

0.00

14,119.000

SY  

12.00000

1570 *Drilled Shaft (24 Inch) 560.000

42.000

503-00024  
 

307,020.00602.000

21,420.00

602.000

LF  

510.00000

1575 Precast Panel Facing 77,839.100

0.000

504-04420  
 

1,712,460.2077,839.100

0.00

77,839.100

SF  

22.00000

1580 Waterproofing (Membrane) 71.000

0.000

515-00120  
 

3,266.0071.000

0.00

75.000

SY  

46.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1585 *Concrete Class D (Wall) 7,991.600

0.000

601-03050  
 

3,596,220.007,991.600

0.00

7,997.000

CY  

450.00000

1590 *Structural Concrete Coating 19,618.000

0.000

601-40300  
 

255,034.0019,618.000

0.00

24,632.000

SY  

13.00000

1595 *Reinforcing Steel 52,796.000

0.000

602-00000  
 

50,156.2052,796.000

0.00

52,796.000

LB  

0.95000

1600 *Reinforcing Steel (Epoxy Coated) 1,126,174.000

22.000

602-00020  
 

1,148,719.921,126,196.000

22.44

1,126,196.000

LB  

1.02000

1665 Mechanical Reinforcement of Soil 20,746.000

0.000

206-00360  
 

684,618.0020,746.000

0.00

20,746.000

CY  

33.00000

1670 Added Item (Lump Sum)/ PERFORATED DRAIN PIPE AT FRONT 
OF WALL

1.000

0.000

900-00014  
 

35,875.001.000

0.00

1.000

L S 

35,875.00000

1675 Added Item (Day)/ CREDIT FOR CREW DAYS -20.000

0.000

900-00005  
 

-45,000.00-20.000

0.00

-20.000

DAY 

2,250.00000

1680 Added Item (Lump Sum)/ GRAHAM ENGINEERING COSTS 1.000

0.000

900-00014  
 

6,700.001.000

0.00

1.000

L S 

6,700.00000

1685 Added Item (Lump Sum)/ GRAHAM NEW SAVINGS PER SS 
104.07(D)

1.000

0.000

900-00014  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

CAT 11,353,099.3037,263.4211,507,933.22CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1605 Field Office (Special) 1.000

0.000

620-00005  
 

252,809.001.000

0.00

1.000

EACH

252,809.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:56:21

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1610 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

55,717.001.000

0.00

1.000

EACH

55,717.00000

1615 Sanitary Facility 2.000

0.000

620-00020  
 

10,678.002.000

0.00

2.000

EACH

5,339.00000

CAT 319,204.000.00319,204.00CURRENT AMT0400 $ $ $

$52,942,390.861,502,909.70$66,119,347.92$CURRENT AMTPROJECT TOTAL


